

Meeting Title

Smart Learning Platform - Sprint Planning Meeting

Date

15 June 2026

Participants

Kishore (Team Lead) Arun (Backend Developer) Ravi (Frontend Developer) Priya (UI/UX Designer)

Meeting Transcript

Kishore: Good morning everyone. Today we need to finalize the first sprint plan for the Smart Learning Platform project. We have approximately six months to complete the platform, so we need to focus on core modules first.

Priya: I have reviewed the project requirements. The first thing we need is a clean and responsive user interface. I suggest we begin with the login pages, dashboard layouts, and course browsing screens.

Kishore: That sounds good. Priya, please complete the login page designs, dashboard wireframes, and color system by next Friday.

Priya: Sure. I will complete all UI designs by next Friday.

Kishore: Ravi, after Priya completes the designs, you can start implementing the frontend using React and Tailwind CSS. For now, please set up the React project structure and routing by Wednesday.

Ravi: Okay. I will complete the React project setup, routing configuration, and reusable component structure by Wednesday.

Kishore: Arun, we need the backend ready early. Please create the FastAPI project structure, PostgreSQL database connection, authentication APIs, and user management module by this weekend.

Arun: Yes. I can complete authentication APIs and database setup by Sunday.

Kishore: Great. Authentication is a high-priority feature because everything depends on it.

Priya: Should we also create mobile-responsive layouts in the first sprint?

Kishore: Yes. Mobile responsiveness should be considered from the beginning.

Arun: For authentication, are we using JWT tokens?

Kishore: Yes. JWT authentication will be used for all user roles.

Ravi: Should I create separate dashboards for students, teachers, and administrators now?

Kishore: No. First create the dashboard structure. Detailed implementation can come later.

Priya: I also think we should define a consistent design system before creating more screens.

Kishore: Agreed. Please include typography, color palette, buttons, cards, and form components in your design deliverables.

Arun: I have one concern. The quiz module might require additional APIs later.

Kishore: That's okay. We will focus on authentication, course management, and content delivery first.

Ravi: By the way, did anyone watch yesterday's cricket match?

Priya: Yes. The last over was amazing.

Arun: I think that match was one of the best this season.

Kishore: Let's stay focused on the project discussion.

Ravi: Sorry, let's continue.

Kishore: Another important point is deployment. Arun, after backend setup, please research deployment options and prepare a deployment plan by next Tuesday.

Arun: Sure. I will research deployment strategies and cloud hosting options.

Priya: Do we have a final logo for the platform?

Kishore: Not yet. Please create three logo concepts and submit them along with the design system by Friday.

Priya: Okay.

Ravi: Should I also set up frontend authentication pages after routing?

Kishore: Yes. That should be completed by Monday.

Ravi: Understood.

Kishore: Let's review our assigned responsibilities.

Priya: UI Designs, Design System, and Logo Concepts by Friday.

Ravi: React Setup, Routing, and Authentication Screens by Monday.

Arun: Database Setup, Authentication APIs, User Management Module by Sunday, and Deployment Research by Tuesday.

Kishore: Perfect. These tasks are critical for Sprint 1. Please update progress regularly. If there are blockers, report them immediately.

Everyone: Agreed.

Kishore: Thank you everyone. Meeting concluded.